
Long-Baseline Neutrino FacilityLBNF

Configuration management

Jack Fowler / Steve Kettell

LBNC

Feb 20, 2018



LBNF/DUNE

Charge Point

20-Feb-18 J Fowler | Configuration Management2

• Provide an update on the status of the LBNF/DUNE Configuration Management Plan, 

and implementation timeline and planning for initiating configuration control in 

preparation for CD-2. 
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• The current Configuration Management Plan (CMP) is located at docdb #82

- https://docs.dunescience.org/cgi-

bin/private/RetrieveFile?docid=82&filename=LBNF%20DUNE%20Configuration%20Manageme

nt%20Plan.pdf&version=3

• The Conventional Facilities and the LN2 system portions of the project have been 

under configuration management for some time as it has been baselined.

• Any changes are recorded in the Baseline Change Request Tool.

- https://fbcr.fnal.gov/AllBCRs

• All change requests are evaluated, reviewed and approved or not by the LBNF Change 

Control Board (CCB).

https://docs.dunescience.org/cgi-bin/private/RetrieveFile?docid=82&filename=LBNF%20DUNE%20Configuration%20Management%20Plan.pdf&version=3
https://fbcr.fnal.gov/AllBCRs
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• With the new organization of the DUNE consortia, the CMP is being updated to reflect

the new structure and management plans.

• A DRAFT version of the CMP is located at

- https://web.fnal.gov/organization/LBNC/SitePages/LBNC%20at%20Fermilab%20-

%20February%2018%20-%2021,%202018.aspx

• This version updated:

- The change control thresholds and authorities for both LBNF and DUNE.

- Clarifies the definition of a configuration item.

- The roles and responsibilities for both LBNF and DUNE due to organization changes.

- The list of tools used in the configuration and change control process. 

https://web.fnal.gov/organization/LBNC/SitePages/LBNC at Fermilab - February 18 - 21, 2018.aspx
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• The plan is to implement change control for DUNE when the Technical Design Report 

has been reviewed and approved.  

• Some of the major milestones to be achieved are:

- Complete the Technical Proposal – May 2018

- Reach an agreement on what items will be under configuration management (Configuration 

Items) – Oct 2018

- Finalize and approve all of the Interface Control Documents for the Consortium – Feb 2019 

- Review the TDR – April 2019
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• The cryostat design was reviewed in Aug 2017 and the feed thru locations approved in 

Dec 2017.  It is currently under configuration control.

• The mezzanine structural design was reviewed in Aug 2017.  The proximity cryogenic 

work is still ongoing.  The size of the mezzanine is still not fixed.  These two items are 

closely related and will go under configuration control at CD2.
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